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1.0 CURRENT MONTH WORK ACTIVITIES AND ACCOMPLISHMENTS

Task 1 — Literature Review
The literature review has been completed.

A draft memorandum was prepared and submitted to the Department that summarizes the
models to be considered within this project. All distress prediction models being considered by
and those that are being incorporated into the 2002 Design Guide under NCHRP 1-37A, as well
as all of the distress prediction models that are being used in development of the NHI Course on
Introduction to Mechanistic-Empirical Design were included in the memorandum.

This memorandum will be updated when the calibration and validation of the 2002 Design Guide
distress prediction models is complete.

Task 2 — Review of MT DOT Pavement-Related Data

Project personnel have obtained and extracted traffic data, materials data, climatic data, soils
data, and other information from all of the a LTPP sites located in Montana and in adjacent
States. A list of missing data was provided to the Department previously for coordination with
LTPP in obtaining this data. Extraction and review of the LTPP data for use on this project will
continue with time.

Task 3 — Establish the Experimental Factorials

A draft experimental factorial and sampling/testing plan was provided to the Department. This
experimental factorial identified all sites included in the monitoring program: existing LTPP sites
in Montana and in adjacent States, as well as the test sections that will be added to the program
this year.

Task 4 — Develop Work Plan for the Monitoring and Testing Plans
A draft of the monitoring and testing work plan was completed and submitted for review to the
Department.

Task 5 — Presentation of Work Plan to MT DOT
Preparation for a meeting with the technical panel to review the results completed to-date under
Phase I. The Phase | meeting is planned for October 2.



Task 6 — Implement Work Plan — Data Collection

Planning for the field testing and sampling of the materials and soils for the non-LTPP sites.

Task 7 — Data Analyses and Calibration of Performance Prediction Models

No activity.

Task 8 — Final Report and Presentation of Results

No activity.

2.0 PROBLEMS/RECOMMENDED SOLUTIONS

No problems were encountered during last month and none are anticipated for next month.

3.0 NEXT MONTH'S WORK PLAN

The activities planned for next month are identified and discussed below.

o The work plan will be presented to the Department on October 2" as part of Task 5.

0 The specific locations of the non-LTPP test sites will be identified and marked as part of
Task 6. Photographs of each site will be taken and provided to the Department.

0 The attached table lists the 12 sites that were identified initially to fill in the experimental

factorial.

0 Project personnel will initiate the field-testing and materials sampling plan for the non-
LTPP test sites selected in coordination with the Department as part of Task 6.

4.0 FINANCIAL STATUS

Following is a summary of the estimated expenses incurred during the month of September.
Accumulated expenses for the project, estimated through the end of the month are represented

graphically in the attached line chart.

Previous Month’s

Cost Element Cumulative Cost, $

Current Monthly
Expenditures
(Estimated), $

Cumulative Costs
(Estimated), $

Direct Labor 7,684 1,259 8,943
Overhead 10,988 1,801 12,789
Consultants/Subcontractors 4,050 0 4,050
Travel 3,253 0 3,253
Testing 0 0 0
Other Direct Costs 37 15 52
Fee 2,601 308 2,909
Total Costs 28,613 3,383 31,996

The following table provides a summary of the total expenditures by the Montana and FHWA
fiscal years in comparison to the allocated funds for each fiscal year.



Montana DOT Fiscal Year

FHWA Fiscal Year

Allocated . Allocated .
Expenditures Expenditures
. Funds - . Funds .
Fiscal Year - Cumulative, Fiscal Year . Cumulative,
Cumulative, Cumulative,
$ $ $ $

6/1-6/30 2001 15,000 0* 6/1-9/30 2001 65,000 31,996
7/1-6/30 2002 218,969 31,996 10/1-9/30 2002 258,969
7/1-6/30 2003 348,969 10/1-9/30 2003 358,969
7/1-6/30 2004 388,969 10/1-9/30 2004 398,969
7/1-6/30 2005 428,969 10/1-9/30 2005 438,969
7/1-6/30 2006 498,969 10/1-9/30 2006 498,969
TOTAL 498,969 31,996 498,969 31,996

*June 2001 expenditures were combined with July 2001 expenditures.

CC:

Starr Kohn, SME

Dick Moore, P-B

Amy Simpson, Fugro-BRE

Weng-On Tam, Fugro-BRE

Brian Killingsworth, Fugro-BRE
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Potential CTB LTTP Sites

Project Reference Post

Approx. Pave.

Location Name Mark Date Type Road Name - Notes:
Begin End Age, Years
Beck Hill/Deerlodge 10/08/01 Pulverized 1-90 180.4 188.6 >1
Perma County N 10/08/01 In-Place S-382 6.3 17.7 5
Condon N 10/08/01 Pulverized P-83 314 47.7 5
Silver City W 10/08/01 Pulverized S-279 8.8 16.4 2
Geyser E 10/09/01 In-Place P-57 21.7 27.5 1
Fort Belknap 10/09/01 New P-1 430 446.3 10
. Use either one, but not both: Wolf Point or Vida — will
Wolf Point S 10/09/01 New P-25 36.12 45.9 6 be determined on 10/09/01 during site visit.

. Use either one, but not both: Wolf Point or Vida — will
VidaN &S 10/09/01 New P-25 21.78 36.12 6 be determined on 10/09/01 during site visit.
Hammond NW 10/10/01 In-Place N-23/P-23 92.3 108.5 7
Lavinia W 10/10/01 New N/P-14 137.5 142.2 10
Roundup E 10/10/01 New N/P-14 169.5 181.5 1
East Helena E 10/10/01 Pulverized P-8 49.86 53 2 Additional base material possibly added to level.

Locations are in order per the date they will be marked.







